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Cable Wrapping

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Painting of suspender ropes & main Cable
- Installing split collars & elastomeric collars
- Removing the catwalk from the North side-span

Today I was inspecting suspender ropes to look for any broken wires, & doing Cable wrapping punch-list
inspection.

- At 07:00, I arrived at the pier-7 office.
- From 07:00 until 08:00, I did misc office work.
- From 08:00 until 08:30, I attended the weekly project safety meeting.
- At 08:45, I arrived on the bridge.
- From 08:45 until 09:30, I did some inspection of suspender ropes for broken wires. I looked at the upper
portions of the ropes on PP 40S & 44S. There were some small areas where our earlier inspection in the
Favco basket could not access because they were too close to the erection tower.
- From 09:30 until 12:00, I accompanied ABF Engineer Ben Jones to perform wrapping punch-list
inspection on the North main-span. We checked from PP 44N to PP72N. Several butt splice areas
needed additional reinforcing Cadwelds. These were cataloged on a punch-list to be addressed later.
- From 12:00 until 12:30, lunch.
- From 12:30 until 13:30, I checked on the Catwalk removal operation at the North side-span. They were
removing the section of catwalk between PP 12N & 14N. They appeared to be following the catwalk
removal plan.
- At 14:00, I left the bridge.
- From 14:00 until 14:30, I discussed with Roman Granados & Warren Collins how we plan to do the
inspection of all suspender ropes for broken wires.
- From 14:30 until 15:30, I wrote my diary for the day & checked email.
.
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